GOVERNMENT OF INDIA
RAILWAYS
LOK SABHA

UNSTARRED QUESTION NO:867
ANSWERED ON:22.11.2001
DELAY IN CONSTRUCTION WORK OF METRO RAIL SERVICE FROM SHADHARA
BHERU LAL MEENA;CHARAN DAS MAHANT;GAJENDRA SINGH RAJUKHEDI;RAMESHWAR DUDI;SRIKANTA DATTA NARASIMHARAJA WADIYAR;TARACHAND BHAGORA

Will the Minister of RAILWAYS be pleased to state:

(a) the reasons for delay in the construction work of metro rail service from Shadhara to Tiz Hazari;

(b) whether the scheduled time limit has been extended from March 2002 to October 2002;

(c) if so, whether the work would definitely be completed in the stipulated time limit; and

(d) if so, the details thereof?

Answer

MINISTER OF STATE IN THE MINISTRY OF RAILWAYS AND MINISTRY OF PARLIAMENTARY AFFAIRS (SHRI O. RAJAGOPAL)

(a) Civil works of Shadhara- Tis Hazari section are expected to be completed by March, 2002. However, the section can not be commissioned for passenger traffic by March, 2002 as rolling stock would not be available by this date.

(b) Commissioning schedule of Shadhara − Tiz Hazari section has been extended from March, 2002 to December, 2002.

(c)& (d The work is expected to be completed within the stipulated time limit.